Procurement Vendor Data Standard Schedule

Data Standard Owner: Department of General Services (DGS) and Department of

Accounts (DOA)
Phase Start Date End Date
Phase 1 — Investigate Artifacts COMPLETED COMPLETED
Phase 2 — Identify and Submit Data COMPLETED COMPLETED
Requirements
Phase 3 — Conduct Formal Cross-Functional 11/29/2009 1/10/2010
Review
1. DGS and DOA review standard 11/29/2009 12/02/2009
COMPLETED COMPLETED
2. EAD DM places the standard on ORCA for | 12/7/2009 12/10/2009
review COMPLETED COMPLETED
3. DGS and DOA communicate to all 12/14/2009 12/14/2009
agencies that the Procurement Vendor COMPLETED COMPLETED
standard is available to review on ORCA.
3. Standard posted on ORCA for review 12/10/2009 01/25/2010
4. EAD DM monitors feedback from ORCA | 12/10/2009 01/25/2010
and shares with DGS and DOA
Phase 4 — Resolve Comments
1. DGS and DOA finalize comments 1/25/2010 01/29/2010
Phase 5 — Obtain Approvals
1. DGS, DOA and EAD DM brief CIO and 1/20/2010
CAO on standard
Revisions:

= Revised end date for ORCA review. The owners agreed to extend the comment

period to 1/25/2010.
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